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BADIN TOWN COUNCIL MEETING – EMERGENCY MEETING 

October 3, 2024 

BADIN TOWN HALL 

VISITORS 
Jeff Ashbaugh, Jake McClellan, Chris Coleman, Grey London 

 

COUNCIL MEMBERS PRESENT: 

Gary Lowder, Mayor 

Demar Huntley, Mayor Pro Tem 

Dale Ward 

 

COUNCIL MEMBERS ABSENT: 

Deloris Chambers 

Charles Council 

 

STAFF PRESENT: 

Jay Almond, Town Manager 

Amanda Bowers, Town Clerk 

 

Opening prayer by Dale Ward. 

Pledge of Allegiance to the Flag recited. 

Mayor Lowder called the meeting to order.  

 

BUSINESS 
Ashbaugh of Benesch, McClellan and London of Miles-McClellan, and Coleman of Becker Morgan 

attended to address unresolved issues on the waterfront park project. Almond summarized the waterfront 

park project status. Original Phase 1 cost estimate in 2022 was about $1.2 million. Town secured a General 

Assembly appropriation and a PARTF grant for $1.5 million. Inflation pushed the estimate to at least $1.9 

million. The council needs to approve a path forward for either best possible result for $1.5 million, or raise 

approximately $500,000 to fund original plan. London said the walking trail is 80-percent done. Soil testing 

agency ECS said the parking lot base was at water level and recommended a fix which exhausted the 

$22,000 contingency. Miles-McClellan initiated the fix to get ahead of the hurricane. A stable base had to 

be in place before proceeding or the cost would increase. Miles-McClellan fronted the cost for that parking 

lot fix. Town will need $24,000 to replace the contingency. Ashbaugh said PARTF will work with grantees 

on adjustments but required items for the $500,000 grant must be in place. PARTF expectations for 

playground and pavilion quality will be high.  Almond said proposed changes must be approved by PARTF 

before implementing. Lowder would rather build small with room to grow. Council discussed decreasing 

restroom costs. Council consensus is to do the small walkway at the pavilion in a later phase, town will 

address site furnishings, and Ward will contact Culp Lumber Company about a pavilion lumber donation. 

London will scale down amenities to meet $1.5 million. Ward would like details on proposed playground 

equipment. Jake McClellan said to check with him prior to any amenity purchase to verify ADA approval. 

 

ADJOURNMENT: 
Motion to adjourn October 3, 2024 Emergency Meeting:  Ward 

Second:  Huntley 

Vote: Passed/Unanimous 

 

Minutes approved October 8, 2024. 

Minutes prepared by Amanda Bowers. 


